



Project Number: J1270

Project Name: Daisy Bank Farm, Tean

Project Status: INFORMATION

Today's Date: 09/01/2026 14:39:30

Drawing Register and Issue Sheet

Document Revised

Number	Sheet Name	Rev	Description	Date	By
J1270	WS-TE102 Proposed Site Plan	K	Substation Relocated	09/01/2026	LJ
J1270 - House Type A					
J1270	A-PL200 Proposed Plans & Elevations	H	Minor Amendment	10/12/2025	LJ
J1270	A-PL201 Proposed Plans & Elevations	H	Minor Amendment	10/12/2025	LJ
J1270	A-PL202 Proposed Plans & Elevations	H	Minor Amendment	10/12/2025	LJ
J1270	A-TE200 Foundation Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE200a A3 Sub Floor Wall Foundation Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE200b A3 Slab Level Foundation Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE201 Setting Out Floor Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE201a A3 Ground Floor Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE201b A3 First Floor Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE202 Joist & Roof Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE203 MEP Layout Plans	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE204 Lighting Layout Plans	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE205 Fire Safety Plans	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE206 Sanitary Layouts	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE300 Setting Out Elevations	D	Canopy Added	14/11/2025	LJ
J1270	A-TE300a A3 Front Elevation	C	Canopy Added	14/11/2025	LJ
J1270	A-TE300b A3 Left Elevation	C	Canopy Added	14/11/2025	LJ
J1270	A-TE300c A3 Rear Elevation	C	Canopy Added	14/11/2025	LJ
J1270	A-TE300d A3 Right Elevation	C	Canopy Added	14/11/2025	LJ
J1270	A-TE301 Setting Out Elevations Variations	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE400 Section A-A	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE401 Section B-B	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE500 Window Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE501 External/Internal Door & Ironmongery Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE502 Artstone Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	A-TE600 Axonometrics	C	Canopy Added	14/11/2025	LJ
J1270 - House Type C1					
J1270	C1-PL200 Proposed Plans & Elevations	E	Minor Amendment	10/12/2025	LJ
J1270	C1-PL201 Proposed Plans & Elevations	E	Minor Amendment	10/12/2025	LJ
J1270	C1-TE200 Foundation Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE200a A3 Sub Floor Wall Foundation Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE200b A3 Slab Level Foundation Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE201 Setting Out Floor Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE201a A3 Ground Floor Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE201b A3 First Floor Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE202 Joist & Roof Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE203 MEP & Fire Safety Plans	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE204 Sanitary Layouts	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE300 Setting Out Elevations	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE300a A3 Front Elevation	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE300b A3 Left Elevation	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE300c A3 Rear Elevation	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE300d A3 Right Elevation	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE400 Section A-A	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE401 Section B-B	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE500 Window Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE501 External/Internal Door & Ironmongery Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE502 Artstone Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C1-TE600 Axonometrics	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270 - House Type C2					
J1270	C2-PL200 Proposed Plans & Elevations	E	Minor Amendments	25/11/2025	LJ
J1270	C2-TE200 Foundation Setting Out Plans	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE200a A3 Sub Floor Wall Foundation Setting Out Plan	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE200b A3 Slab Level Foundation Setting Out Plan	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE201 Setting Out Floor Plans	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ

The documents listed in the above register have been issued to you, for use, in conjunction with the indicated project status at the top of the page. All revisions highlighted as newly issued on this register supercede any revisions listed in any previous drawing registers. it is the responsibility of the recipient to manage these documents within their own organisation.



Project Number: J1270

Project Name: Daisy Bank Farm, Tean

Project Status: INFORMATION

Today's Date: 09/01/2026 14:38:00

Drawing Register and Issue Sheet

Document Revised 

Sheet Name			Rev	Description	Date	By
J1270	C2-TE201a	A3 Ground Floor Setting Out Plan	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE201b	A3 First Floor Setting Out Plan	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE202	Joist & Roof Setting Out Plans	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE203	MEP & Fire Safety Plans	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE204	Sanitary Layouts	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE300	Setting Out Elevations	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE300a	A3 Front Elevation	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE300b	A3 Left Elevation	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE300c	A3 Rear Elevation	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE300d	A3 Right Elevation	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE400	Section A-A	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE500	Window Schedule	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE501	External/Internal Door & Ironmongery Schedule	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE502	Artstone Schedule	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270	C2-TE600	Axonometrics	A	New Variation Created from House Type 'C' - Now 'C1, Various Amendments as per Client Comments	30/10/2025	LJ
J1270 - House Type D						
J1270	D-PL200	Proposed Plans & Elevations	G	Minor Amendment	10/12/2025	LJ
J1270	D-TE200	Foundation Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	D-TE200a	A3 Sub Floor Wall Foundation Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	D-TE200b	A3 Slab Level Foundation Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	D-TE201	Setting Out Floor Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	D-TE201a	A3 Ground Floor Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	D-TE201b	A3 First Floor Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	D-TE202	Joist & Roof Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	D-TE203	MEP & Fire Safety Plans	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	D-TE204	Sanitary Layouts	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	D-TE300	Setting Out Elevations	D	Canopy Added	14/11/2025	LJ
J1270	D-TE300a	A3 Front Elevation	C	Canopy Added	14/11/2025	LJ
J1270	D-TE300b	A3 Left Elevation	C	Canopy Added	14/11/2025	LJ
J1270	D-TE300c	A3 Rear Elevation	C	Canopy Added	14/11/2025	LJ
J1270	D-TE300d	A3 Right Elevation	C	Canopy Added	14/11/2025	LJ
J1270	D-TE400	Section A-A	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	D-TE500	Window Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	D-TE501	External/Internal Door & Ironmongery Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	D-TE502	Artstone Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	D-TE600	Axonometrics	C	Canopy Added	14/11/2025	LJ
J1270 - House Type E						
J1270	E-PL200	Proposed Plans & Elevations	G	Minor Amendment	10/12/2025	LJ
J1270	E-TE200	Foundation Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE200a	A3 Sub Floor Wall Foundation Setting Out Plan 01	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE200b	A3 Sub Floor Wall Foundation Setting Out Plan 02	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE200c	A3 Slab Level Foundation Setting Out Plan 01	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE200d	A3 Slab Level Foundation Setting Out Plan 02	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE201	Setting Out Floor Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE201a	A3 Ground Floor Setting Out Plan 01	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE201b	A3 Ground Floor Setting Out Plan 02	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE201c	A3 First Floor Setting Out Plan 01	B	Various Amendments as per Client Comments	30/10/2025	LJ

The documents listed in the above register have been issued to you, for use, in conjunction with the indicated project status at the top of the page. All revisions highlighted as newly issued on this register supercede any revisions listed in any previous drawing registers. it is the responsibility of the recipient to manage these documents within their own organisation.



Project Number: J1270

Project Name: Daisy Bank Farm, Tean

Project Status: INFORMATION

Today's Date: 09/01/2026 14:38:14

Drawing Register and Issue Sheet

Document Revised 

		Sheet Name	Rev	Description	Date	By
J1270	E-TE201d	A3 First Floor Setting Out Plan 02	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE202	Joist & Roof Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE203	MEP & Fire Safety Plans	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE204	MEP & Fire Safety Plans	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE205	Sanitary Layouts	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE300	Setting Out Elevations	D	Canopy Added	14/11/2025	LJ
J1270	E-TE300a	A3 Front Elevation 01	C	Canopy Added	14/11/2025	LJ
J1270	E-TE300b	A3 Front Elevation 02	C	Canopy Added	14/11/2025	LJ
J1270	E-TE300c	A3 Left Elevation	C	Canopy Added	14/11/2025	LJ
J1270	E-TE300d	A3 Rear Elevation 01	C	Canopy Added	14/11/2025	LJ
J1270	E-TE300e	A3 Rear Elevation 02	C	Canopy Added	14/11/2025	LJ
J1270	E-TE300f	A3 Right Elevation	C	Canopy Added	14/11/2025	LJ
J1270	E-TE400	Section A-A	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE401	Section B-B	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE500	Window Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE501	External/Internal Door & Ironmongery Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE502	Artstone Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	E-TE600	Axonometrics	C	Canopy Added	14/11/2025	LJ
J1270 - House Type F						
J1270	F-PL200	Proposed Plans & Elevations	F	Minor Amendment	10/12/2025	LJ
J1270	F-TE200	Foundation Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE200a	A3 Sub Floor Wall Foundation Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE200b	A3 Slab Level Foundation Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE201	Setting Out Floor Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE201a	A3 Ground Floor Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE201b	A3 First Floor Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE202	Joist & Roof Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE203	MEP & Fire Safety Plans	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE204	Sanitary Layouts	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE300	Setting Out Elevations	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE300a	A3 Front Elevation	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE300b	A3 Left Elevation	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE300c	A3 Rear Elevation	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE300d	A3 Right Elevation	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE400	Section A-A	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE500	Window Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE501	External/Internal Door & Ironmongery Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE502	Artstone Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	F-TE600	Axonometrics	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270 - House Type G						
J1270	G-PL200	Proposed Plans & Elevations	F	Minor Amendments	25/11/2025	LJ
J1270	G-TE200	Foundation Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	G-TE200a	A3 Sub Floor Wall Foundation Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	G-TE200b	A3 Slab Level Foundation Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	G-TE201	Setting Out Floor Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	G-TE201a	A3 Ground Floor Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	G-TE201b	A3 First Floor Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	G-TE202	Joist & Roof Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	G-TE203	MEP & Fire Safety Plans	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	G-TE204	Sanitary Layouts	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	G-TE300	Setting Out Elevations	D	Canopy Added	14/11/2025	LJ
J1270	G-TE300a	A3 Front Elevation	C	Canopy Added	14/11/2025	LJ
J1270	G-TE300b	A3 Left Elevation	C	Canopy Added	14/11/2025	LJ
J1270	G-TE300c	A3 Rear Elevation	C	Canopy Added	14/11/2025	LJ
J1270	G-TE300d	A3 Right Elevation	C	Canopy Added	14/11/2025	LJ
J1270	G-TE400	Section A-A	C	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	G-TE500	Window Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	G-TE501	External/Internal Door & Ironmongery Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	G-TE502	Artstone Schedule	B	Various Amendments as per Client Comments	30/10/2025	LJ
J1270	G-TE600	Axonometrics	C	Canopy Added	14/11/2025	LJ



Project Number: J1270

Project Name: Daisy Bank Farm, Tean

Project Status: INFORMATION

Today's Date: 09/01/2026 14:38:33

Drawing Register and Issue Sheet

Document Revised 

Sheet Name			Rev	Description	Date	By
J1270 - House Type H						
J1270	H-PL200	Proposed Plans & Elevations	G	Minor Amendment	10/12/2025	UJ
J1270	H-TE200	Foundation Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	H-TE200a	A3 Sub Floor Wall Foundation Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	H-TE200b	A3 Slab Level Foundation Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	H-TE201	Setting Out Floor Plans	C	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	H-TE201a	A3 Ground Floor Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	H-TE201b	A3 First Floor Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	H-TE202	Joist & Roof Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	H-TE203	MEP & Fire Safety Plans	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	H-TE204	Sanitary Layouts	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	H-TE300	Setting Out Elevations	D	Canopy Added	14/11/2025	UJ
J1270	H-TE300a	A3 Front Elevation	C	Canopy Added	14/11/2025	UJ
J1270	H-TE300b	A3 Left Elevation	C	Canopy Added	14/11/2025	UJ
J1270	H-TE300c	A3 Rear Elevation	C	Canopy Added	14/11/2025	UJ
J1270	H-TE300d	A3 Right Elevation	C	Canopy Added	14/11/2025	UJ
J1270	H-TE400	Section A-A	C	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	H-TE500	Window Schedule	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	H-TE501	External/Internal Door & Ironmongery Schedule	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	H-TE502	Artstone Schedule	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	H-TE600	Axonometrics	C	Canopy Added	14/11/2025	UJ
J1270 - House Type I						
J1270	I-PL200	Proposed Plans & Elevations	E	Minor Amendments	25/11/2025	UJ
J1270	I-TE200	Foundation Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	I-TE200a	A3 Sub Floor Wall Foundation Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	I-TE200b	A3 Slab Level Foundation Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	I-TE201	Setting Out Floor Plans	C	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	I-TE201a	A3 Ground Floor Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	I-TE201b	A3 First Floor Setting Out Plan	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	I-TE202	Joist & Roof Setting Out Plans	C	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	I-TE203	MEP & Fire Safety Plans	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	I-TE204	Sanitary Layouts	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	I-TE300	Setting Out Elevations	D	Canopy Added	14/11/2025	UJ
J1270	I-TE300a	A3 Front Elevation	C	Canopy Added	14/11/2025	UJ
J1270	I-TE300b	A3 Left Elevation	C	Canopy Added	14/11/2025	UJ
J1270	I-TE300c	A3 Rear Elevation	C	Canopy Added	14/11/2025	UJ
J1270	I-TE300d	A3 Right Elevation	C	Canopy Added	14/11/2025	UJ
J1270	I-TE400	Section A-A	C	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	I-TE500	Window Schedule	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	I-TE501	External/Internal Door & Ironmongery Schedule	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	I-TE502	Artstone Schedule	B	Various Amendments as per Client Comments	30/10/2025	UJ
J1270	I-TE600	Axonometrics	C	Canopy Added	14/11/2025	UJ
J1270 - Substation						
J1270	SUB-PL200	Proposed Plans & Elevations	A	First Issue	15/10/2025	UJ