HIGHFIELD CONSTRUCTION MANAGEMENT PLAN

Materials

Bricks/Blocks	Stored on site and stacked safely and secure
Cement	Stored in steel lockable container
Diesel for plant	Brought to site when needed.

Plant

1 Stored on site in safe place locked at all times when not in use and keys stored with Martin Harvey
2 Plant checked by Martin Harvey daily

Waste	Will be separated & stored in various bins/i.e plastics, paper etc and when full, dispensed in appropriate way to tip/recycling facility
Wheel Wash	Vehicles wheels washed on site over gravel soakway until site is clean
Parking	Parking is on site or on Cricket Club car park
Visitors	Visitors to park near site i.e Cricket Club car park and report to office on site. P.P.E must be worn
Loading/Unloading	On site when possible/if not in front of site overseen by Martin Harvey & Craig Moore
Site Induction	Sub Contractors to have site induction before working on site.
Site Security	Site to be fully ring fenced with permanent timber fencing and HERAS fencing during construction period as per submitted plan.