BATTLESTEADS CONSTRUCTION MANAGEMENT PLAN

Hours of Operation

To be in strict accordance with the planning approval:
Which shall not exceed the following: Construction and associated deliveries to the site shall not take place outside 08:00 to 18:00 hours Mondays to Fridays, and 08:00 to 13:00 hours on Saturdays, nor at any time on Sundays or Bank Holiday;

Materials

Bricks/Blocks Stored on site and stacked safely and secure

Cement Stored in steel lockable container

Diesel for plant Brought to site when needed.

Plant

1 Stored on site in safe place locked at all times when not in use and keys stored with Martin Harvey

2 Plant checked by Martin Harvey daily

Waste Will be separated & stored in various bins/i.e plastics, paper etc and when full,

	dispensed in appropriate way to tip/recycling facility
Wheel Wash	Vehicles wheels washed on site over gravel soakaway until clean, prior to leaving site - water available on site Daily inspections of access road, adjacent areas and frontage road to be undertaken and appropriate cleaning to be completed with wash down or sweeper as appropriate
Parking	Parking is on site only.
Visitors	Visitors to park on site only and report to office on site. P.P.E must be worn
Loading/Unloading	On site only - to be overseen by Martin Harvey
Site Induction	Sub Contractors and visitors to have site induction before working on site.
Site Security	Site to be fully ring fenced with HERAS fencing during construction period.