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1.  INTRODUCTION 

1.1 This Outline Construction Environmental Management Plan (OCEMP) has been prepared on 

behalf of Enso Green Holdings X Limited (“The Applicant”) to accompany a planning 

application to Staffordshire Moorlands District Council.  

1.2 The planning application relates to the proposed installation of a Battery Energy Storage 

System (BESS) and substation with associated infrastructure and works (“the Proposed 

Development”) on land at Greenfields Farm, Thorney Edge Road, Bagnall, Stoke-On-Trent, 

ST9 9LA (“the Site”). The Site is located within the administrative area of Staffordshire 

Moorlands District Council (SMDC). 

1.3 This OCEMP first provides an overview of the Site and Proposed Development (Section 2), 

before detailing an overview of the construction processes and construction practices 

(Section 3) with the CEMP then concluded (Section 4). 

1.4 Upon any grant of the planning application, it is envisaged that a planning condition would 

require the preparation of a detailed Construction Environmental Management Plan (CEMP). 

The detailed CEMP would to be submitted to and approved in writing by SMDC as the 

determining authority for the planning application, prior to the commencement of the 

development. 
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2. THE SITE AND PROPOSED DEVELOPMENT 

The Site 

2.1 The Site comprises land totalling approximately 9.74 hectares. The application area includes 

the main Battery Energy Storage System (‘BESS’) site, access to the public highway and 

underground cable route to the point of connection at Cellarhead National Grid Substation 

to the northeast of the Site.  

2.2 The Site is mainly rural in character albeit a location that is heavily influenced by man-made 

features including overhead electricity transmission lines, the Cellarhead National Grid 

Substation, several agricultural holdings with associated barns and buildings, and residential 

development to the west and south. There are several public rights of way and associated 

field access points within and surrounding the Site.  

2.3 The Site is currently accessed from Thorney Edge Road to the northwest, and Greenfields 

Farm to the north of the Site. 

2.4 The field network within the Site is characterised by hedgerows with some tree planting. The 

Site is generally flat with a gently sloping topography from north to south. There are no public 

rights of way within the Site; footpath 1787 is located to the north of the Site running in an 

east-west orientation. 

 Surrounding Area 

2.5 The Site is located approximately 700 metres to the north of Werrington and approximately 

2.7 kilometres to the east of Stoke-on-Trent. The surrounding area is comprised of 

agricultural land separated by hedgerows and tree planting. The surrounding land is used for 

both grazing and arable purposes, along with scattered farm properties and residential 

dwellings. The Cellarhead National Grid Substation is located approximately 400 metres to 

the northeast of the BESS. 

The Proposed Development 

2.6 The Proposed Development is for a ‘Battery Energy Storage System and Substation with 

associated infrastructure and works’.  

2.7 The BESS will provide high-speed energy balancing services to the National Grid. All 

associated plant and equipment, together with associated development (such as CCTV and 
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fencing), landscaping, surface water drainage system and works are included within the 

proposals. The main components of the Proposed Development comprise: 

• Battery storage facility comprising a series of linked battery containers (or containers 

of similar appearance);  

• Inverter/transformer stations with cooling equipment and associated electrical 

infrastructure distributed evenly across the Site, housed within containers; 

• Underground cabling to connect the battery storage facility and 

inverter/transformer stations to the proposed substation and control room, which 

comprises the plant and equipment necessary to export the electricity stored on-site 

to the electricity network; 

• Underground cabling from the BESS to Cellarhead National Grid Substation; 

• Security fencing (2.4m high metal weld mesh) and acoustic fencing (4m high close 

boarded acoustic fencing) with monitoring CCTV/infra-red cameras mounted along 

the perimeter of the BESS Site; 

• Landscape planting, biodiversity enhancements and surface water attenuation 

measures; 

• Groundworks; and 

• Land for the temporary construction laydown area and access from the public 

highway. 

2.8 The Proposed Development will connect to the electricity network via the National Grid 

Cellarhead Substation, located approximately 400m northeast of the BESS compound. 

 Temporary Construction Compound 

2.9 During the construction phase, a temporary construction compound will serve the Proposed 

Development. 

2.10 The construction compound, together with the construction processes and construction 

practices, are set out further within this OCEMP. 

 Operation 
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2.11 During the operational phase, the activities on site would amount to maintenance activities, 

including servicing of plant and equipment and vegetation management. 

 Decommissioning 

2.12 At the end of the project’s operational life, and as part of the contractual obligations with 

the landowner, the Proposed Development would be decommissioned. It is anticipated that 

decommissioning of the Proposed Development would be controlled by planning condition.  
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3. OUTLINE CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN 

3.1 A summary of the potential mitigation measures during the construction phase are set out 

below and in Section 7 of the Flood Risk Assessment and Drainage Strategy submitted in 

support of this application.  

3.2 The Proposed Development will be constructed within a single phase of works lasting 

approximately 12 months. 

3.3 The specific works order and sequencing will be developed further by the appointed 

contractor following the grant of permission. However, the general sequencing will be as 

follows: 

 Site establishment 

3.4 Prior to the commencement of the development, contact details of the person(s) on site 

responsible for the overall compliance with the CEMP shall be identified and contact details 

shared with the relevant bodies.  

3.5 The initial stage of works will include upgrading the existing access from Thorney Edge Road, 

creation of the temporary construction compound and temporary welfare facilities, together 

with the installation of the perimeter fencing (and other temporary tree protection fencing) 

and other temporary fencing installed where required to secure the site. During this stage 

initial deliveries of materials and temporary matting/site hoardings to form the construction 

compound (where required) would be undertaken. 

 Site groundworks 

3.6 The next stage of works will comprise the installation of the internal access roads from the 

construction compound, the necessary earth reprofiling works to the agreed height AOD 

upon which the Substation will be located, establishing the relevant drainage infrastructure, 

the excavation then laying of the foundations and granular sub-bases (where required) to 

associated buildings, equipment and works compounds. Trenches for the cable connections 

within the site will be excavated. 

 Substation installation 

3.7 The substation will be constructed on an aggregate base (following the earth reprofiling). 

This would be established first together with the excavation of the foundations and cable 
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trenches between the equipment forming the necessary plant and equipment. Fencing 

around the substation compound would also be installed as part of the works.  

 Battery Energy Storage System Installation 

3.8 Following survey and site marking out, the installation of the Battery Energy Storage System 

along with the inverter/transformer units, substation compound and the supporting 

infrastructure is initiated. The battery containers will be delivered as pre-constructed units 

which would be installed on the foundations and connected to each other and the 

substation. The foundations associated with each building or electrical plant is generally 

limited to the footprint of the building, located above (or surrounded by) a permeable sub-

base.  

3.9 The method for piling will be determined prior to works commencing, based on the results 

of further ground studies and in consultation with a qualified ecologist.  

3.10 The sequencing of construction will be determined by the appointed contractor.  

 Associated equipment installation 

3.11 The installation of associated equipment, for example CCTV and other security systems is 

completed and cable is laid and connected.  

3.12 It is possible that the associated equipment installation will be undertaken concurrently by a 

separate specialist contractor.  

 Testing and commissioning works 

3.13 The penultimate stage of works includes the commissioning and testing of all systems on site, 

including electrical testing. The relevant installation, safety and compliance certificates are 

issued prior to the first export of electricity from the proposed development. 

 Landscaping and site restoration  

3.14 When the temporary site working compounds are removed, any disturbance to the 

construction compound area will be repaired and land restored. Landscaping is then 

undertaken, and then managed in accordance with the approved details.   

3.15 Given the nature and extent of the site, the phasing across site may not follow in sequence 

but be undertaken concurrently. 
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Temporary construction compound including temporary structures/buildings, fencing, 
parking and storage 

3.16 While the precise location and form will be determined by the appointed contractor, the 

compound will be located to the immediate northeast of the BESS. The construction 

compound will accommodate all temporary welfare buildings, contractor and visitor parking 

and material storage areas required for the construction within a ‘Lay Down Area’. The 

compound will be enclosed within suitable temporary fencing or hoarding. Temporary 

modular buildings are expected to be limited in number and include: a site office, welfare 

facilities (including canteen, rest room, drying room, toilet block) and equipment/tool stores.  

3.17 A typical construction compound is detailed in Figure 1. The actual arrangement and size of 

the compound will be determined by the appointed contractor.  

 

Figure 1. Typical Construction Compound. 

3.18 Parking provision will be made in accordance with a Construction Traffic Management Plan 

(CTMP), to be submitted to and approved by the Local Planning Authority prior to the 

commencement of the development. The CTMP shall set out how the construction 

compound will provide adequate onsite parking for contractors and visitors. As part of the 

site induction it will be explained there is to be no offsite parking on local roads. 

3.19 The equipment within the compound will be removed following the completion of 

construction works and returned to its current use. 

Details of proposed storage of materials 
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3.20 All materials necessary to construct the BESS will be stored within the temporary 

construction site compound. Materials will be stored only for a short time period prior to 

being utilised on site after being delivered at regular intervals. 3 HGVs are expected per day, 

however there may be temporary increases in deliveries for certain phases of development, 

such as initial site setup. 

3.21 Certain equipment may be delivered directly to a particular install location within the Site 

such as inverter stations which are required to be directly unloaded onto foundations. 

3.22 All materials will be stored appropriately and in a safe manner. For example, fuel for 

construction plant and equipment and other flammable materials, will be stored within 

bunded containers, located away from sources of accidental ignition and in accordance with 

all applicable legislation and guidance. The Site and construction site compound will be kept 

to an appropriate standard of tidiness.  

Temporary site illumination 

3.23 No external lighting is expected to be required during the construction stages. During the 

winter months, it may be necessary for the doorways of the welfare cabins and other 

temporary buildings, within the temporary construction site compound, to be externally 

illuminated utilising PIR sensor lighting activated by pedestrian movement 

approaching/leaving buildings. Such lighting would be appropriately shielded/cowls fitted to 

prevent light spill away from the doorways. 

Dust management and cleaning of wheels 

3.24 The construction phase will be undertaken in accordance with good practice guidelines on 

hydrology, flood risk and water quality for consultants and contractors: 

• CIRIA Environmental Good Practice on Site (C502) (1999); 

• CIRIA Control of Water Pollution from Construction Sites (C532) (2001); and, 

• SEPA supporting guidance: Good Practice Guides 

3.25 Construction traffic will be managed to ensure that the construction route and access to the 

site off are kept clean of dust, debris and mud during the works. Wheel cleaning of HGVs 

exiting the site will be undertaken when necessary.  
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3.26 Measures will be put in place to ensure that wheel wash runoff (or other run off from rainfall) 

does not drain onto the public highway or carry sediment. This may include methods such as 

isolating runoff using channels, gullies and silt traps or sediment tanks all within a designated 

area, which can be collected for re-use or authorised disposal, subject to approval by the 

relevant authority. As an additional measure, if required, a road sweeper will be retained on 

standby during construction and deployed by the site manager if needed. 

3.27 The CTMP will set out the approach to cleaning of wheels upon leaving the site and repair of 

any highways damage caused during the construction works. 

3.28 Dust suppression measures will include: 

• sand and other aggregates are stored in bunded area and, where possible, not 

allowed to dry out; 

• avoid dry sweeping of large areas; and, 

• ensure surfacing equipment is only operated with any manufacturer’s dust 

measurements in place. 

Air Quality measures 

3.29 Good industry practice dust management practices will be followed during the work. As 

required access tracks and areas of hardstanding, such as the construction compound, on 

the site will be dampened down with a water bowser to prevent any dust created being 

blown. HGVs leaving site with materials (such as waste) will be sheeted to prevent the 

spillage of the load onto the highway and minimise dust created from HGVs. The site 

manager will take additional measures, as considered necessary, to prevent dust being 

blown. 

3.30 The measures outlined in this OCEMP would ensure temporary air quality impacts arising 

from construction are reduced and managed. Construction vehicle movements and the 

associated emissions will also be managed through the CTMP. 

Details of surface treatments and the construction of any hard surfaces and tracks 

3.31 Most of the Site outside of the BESS footprint will be retained as existing with no change to 

the surface treatment, or used for landscaping, ecological areas and surface water 

management. The Flood Consequences Assessment sets out the area of impermeable 

surface is limited to the footprint of the inverter/transformer units, substation buildings and 
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the energy storage containers. The proposed access tracks will form hardstanding of a 

permeable design.  

3.32 While details accompanied the application, including the cross section of the access track 

(shown in Figure 2), these will be implemented according to the design outlined in the 

accompanying documentation. 

 

Figure 2. Extract of typical access road. 

3.33 During construction temporary matting can be deployed as necessary to protect ground from 

damage. Any bare ground resulting from construction activities should be re-seeded. 

3.34 Landscaping improvements will be undertaken in accordance with the requirements of any 

permission granted as set out in the accompanying Landscape and Ecological Management 

Plan. 

Pollution measures in respect of overland water flows and ground water, bunding and 
storage areas and foul sewerage 

3.35 The presence of any overland water flows within and adjacent to the BESS Site will be noted 

as part of the site inductions given. Good industry practice construction measures will be 

deployed to ensure the construction works have no adverse impacts on onsite and offsite 

drainage ditches and water courses or groundwater.  

3.36 Construction vehicles will be maintained appropriately in accordance with good site practices 

to reduce the risk of hydrocarbon contamination and to ensure that construction plant will 

only be active when required.  

3.37 The site manager will be responsible for checking the mitigation measures are implemented 

to ensure environmental and legal compliance. 

3.38 Additionally, the appointed contractor will subscribe to the applicable Flood Alerts. 
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3.39 Any construction materials will be stored, handled and managed with due regard to the 

sensitivity of the local aquatic environment and thus the risk of accidental spillage or release 

will be minimised.  All materials and plant and equipment will be stored within the temporary 

construction compound prior to installation. These will be located outside of flood zones, 

surface water flood extents and away from areas of the site which are more susceptible to a 

pollution event (i.e. away from watercourses). 

3.40 Welfare facilities for construction workers will be managed by an appropriately licenced 

provider who will be responsible for waste management, suitable disposal and for the 

upkeep of foul sewerage and toilet facilities on site during the construction period. 

Details of emergency procedures and pollution response plans 

3.41 Emergency contact details for the site manager will be placed on a notice board near the site 

entrance and the construction compound. The contact details will also be shared with 

representatives of the local Parish Councils and e Town Council at the commencement of 

construction works. 

3.42 A pollution response plan will be prepared by the contractor following appointment. The 

pollution response plan will follow appropriate guidance and cover matters including: Fuel 

delivery and fuel storage, provision and control of silt, working near waterbodies and sources 

of soil and groundwater contamination. 

3.43 The pollution response plan will fully outline the measures to be adopted in the event of a 

spill or pollution incident. These will include:  

• Stop the release of fuel by removing the source or by using plastic sheeting and bunding. 

• Excavate oil contaminated soil and place in an airtight container. This must be disposed 

of by a specialist waste handler as special waste. 

• If spillage is onto a hard surface, all drains and gullies must be sealed immediately. 

• Absorbent materials such as sand, sawdust, straw or oil absorbent granules/mats are to 

be placed over the contaminated area to soak up the spill. These should then be removed 

and stored and disposed of as special waste. Impermeable gloves and boots and 

disposable overalls are to be worn. 
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• The above items will be found in the oil spill kit, which will be made readily accessible to 

site personnel. 

• Spill kits will be available on site and in all vehicles that transport hydrocarbon fuels for 

dispensing to other vehicles on the construction site. Spill kits will be made up of 

materials/products that are in line with environmental practice. 

3.44 All incidents will be reported and it will be the responsibility of the site manager to notify 

relevant agencies and bodies (such as the Natural Resources Wales, IACC Environmental 

Health) as applicable to the incident. 

Construction noise mitigation 

3.45 Construction activities can give rise to noise associated with the works required to construct 

the approved development. Any piling necessary for building foundations is typically the 

activity which generates most noise during the construction phase. Where possible, plant 

and equipment utilised in construction works, will be deployed with suitable noise mitigation 

or specification (i.e. the quietest plant or construction method feasible) and shall be 

maintained in good and efficient working order.  

3.46 All plant and machinery in intermittent use shall be shut down in the intervening period 

between works. Wherever possible, battery powered equipment shall be used instead of 

diesel or petrol powered generators. 

3.47 All construction works will be undertaken within the hours specified in the associated 

planning condition.  

3.48 Good industry practice, such as that set out in BS5228, will be followed by the appointed 

contractor. Measures to minimise noise will be explained as part of the site induction. The 

site manager will be responsible for investigating and resolving any noise complaints 

received.  

Ecology mitigation   

3.49 All construction and operational activities with the potential to affect legally protected 

species would be subject to precautionary measures to be consistent with environmental 

good practice and to comply with wildlife legislation.  

3.50 Prior to the start of construction, a walkover survey will be undertaken by a suitably qualified 

ecologist to confirm that no new ecological features (flora and fauna) have been established 
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within areas affected by the Proposed Development. At the outset of ecologically sensitive 

works, an Ecological Clerk of Works (ECoW) will deliver a ‘toolbox talk’ to the site 

construction team, briefing them on all ecology and nature conservation requirements on 

site and providing the appropriate method statements. 

3.51 Within the construction area, any excavations will be covered overnight or a provision of 

escape will be provided to prevent animals becoming trapped in the unlikely event they enter 

the construction area. 

3.52 To prevent animals from being attracted into the Site, good housekeeping shall be 

maintained so that the area is kept clear of food debris and rubbish. 

3.53 Where any planting is removed to facilitate the installation of the cable route, replacement 

planting will be provided.  

3.54 Any planting that is lost because of widening the Site entrance to Thorney Edge Road will be 

offset by mitigation planting, either by the reinstatement the removed sections (to be 

determined during/post construction) or by selecting other locations to create new or 

enhance existing hedgerows. 

Vibration mitigation 

3.55 Fencing and digging of required cable trenches will be undertaken only following further 

ground condition studies. The piled foundations will be undertaken at a distance which 

ensures ground vibrations from pilling works, typically to a depth of between 1m and 2m, 

will not impact nearby designated sites.  

3.56 Further consideration of the designated sites is set out within the associated planning 

application and accompanying reports. 

Soils 

3.57 The appointed contractor will be responsible for the designation and maintenance of any 

temporary soil storage areas. This may also include the temporary storage of materials 

including demolition waste. 

3.58 Regular site inspections shall be conducted which shall include the need for stockpiling 

and/or controlling the size of stockpiles and environmental monitoring of the stockpiles.  

Waste Management Plan  
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3.59 The appointed contractor will prepare a Site Waste Management Plan. The plan will detail 

the approaches to waste minimisation and management during the construction phase in 

accordance with the principles of the waste hierarchy.  

3.60 It is not expected that significant quantities of waste would be created during the operational 

phase. 

3.61 The decommissioning stage and removal of the Proposed Development from the Site will be 

detailed within a decommissioning plan. 

Oversight and responsibilities 

3.62 The site manager will be responsible for the implementation of the CEMP and the 

development of the detailed CEMP.   
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4. CONCLUSION 

4.1 This Outline Construction Environmental Management Plan has been prepared to support 

an application for the installation of a Battery Energy Storage System and substation with 

associated infrastructure and works on land at Greenfields Farm, Thorney Edge Road, 

Bagnall, Stoke-On-Trent, ST9 9LA. 

4.2 This document has set out a summary of construction processes and construction practices 

to be implemented during the construction of the Proposed Development. Through the 

implementation of measures set out the construction works can be undertaken in 

accordance with the principles set out in the application documents to safeguard the amenity 

of local residents and the environment.  

4.3 This Outline Construction Environmental Management Plan sets out in sufficient detail the 

general construction approach. The application should be approved subject to a suitably 

worded Condition. Any additional matters or requirements can be further detailed in a 

Detailed Construction Environmental Management Plan prior to the commencement of the 

development.  
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	3.27 The CTMP will set out the approach to cleaning of wheels upon leaving the site and repair of any highways damage caused during the construction works.
	3.28 Dust suppression measures will include:
	 sand and other aggregates are stored in bunded area and, where possible, not allowed to dry out;
	 avoid dry sweeping of large areas; and,
	 ensure surfacing equipment is only operated with any manufacturer’s dust measurements in place.
	Air Quality measures

	3.29 Good industry practice dust management practices will be followed during the work. As required access tracks and areas of hardstanding, such as the construction compound, on the site will be dampened down with a water bowser to prevent any dust c...
	3.30 The measures outlined in this OCEMP would ensure temporary air quality impacts arising from construction are reduced and managed. Construction vehicle movements and the associated emissions will also be managed through the CTMP.
	Details of surface treatments and the construction of any hard surfaces and tracks

	3.31 Most of the Site outside of the BESS footprint will be retained as existing with no change to the surface treatment, or used for landscaping, ecological areas and surface water management. The Flood Consequences Assessment sets out the area of im...
	3.32 While details accompanied the application, including the cross section of the access track (shown in Figure 2), these will be implemented according to the design outlined in the accompanying documentation.
	Figure 2. Extract of typical access road.
	3.33 During construction temporary matting can be deployed as necessary to protect ground from damage. Any bare ground resulting from construction activities should be re-seeded.
	3.34 Landscaping improvements will be undertaken in accordance with the requirements of any permission granted as set out in the accompanying Landscape and Ecological Management Plan.
	Pollution measures in respect of overland water flows and ground water, bunding and storage areas and foul sewerage

	3.35 The presence of any overland water flows within and adjacent to the BESS Site will be noted as part of the site inductions given. Good industry practice construction measures will be deployed to ensure the construction works have no adverse impac...
	3.36 Construction vehicles will be maintained appropriately in accordance with good site practices to reduce the risk of hydrocarbon contamination and to ensure that construction plant will only be active when required.
	3.37 The site manager will be responsible for checking the mitigation measures are implemented to ensure environmental and legal compliance.
	3.38 Additionally, the appointed contractor will subscribe to the applicable Flood Alerts.
	3.39 Any construction materials will be stored, handled and managed with due regard to the sensitivity of the local aquatic environment and thus the risk of accidental spillage or release will be minimised.  All materials and plant and equipment will ...
	3.40 Welfare facilities for construction workers will be managed by an appropriately licenced provider who will be responsible for waste management, suitable disposal and for the upkeep of foul sewerage and toilet facilities on site during the constru...
	Details of emergency procedures and pollution response plans

	3.41 Emergency contact details for the site manager will be placed on a notice board near the site entrance and the construction compound. The contact details will also be shared with representatives of the local Parish Councils and e Town Council at ...
	3.42 A pollution response plan will be prepared by the contractor following appointment. The pollution response plan will follow appropriate guidance and cover matters including: Fuel delivery and fuel storage, provision and control of silt, working n...
	3.43 The pollution response plan will fully outline the measures to be adopted in the event of a spill or pollution incident. These will include:
	 Stop the release of fuel by removing the source or by using plastic sheeting and bunding.
	 Excavate oil contaminated soil and place in an airtight container. This must be disposed of by a specialist waste handler as special waste.
	 If spillage is onto a hard surface, all drains and gullies must be sealed immediately.
	 Absorbent materials such as sand, sawdust, straw or oil absorbent granules/mats are to be placed over the contaminated area to soak up the spill. These should then be removed and stored and disposed of as special waste. Impermeable gloves and boots ...
	 The above items will be found in the oil spill kit, which will be made readily accessible to site personnel.
	 Spill kits will be available on site and in all vehicles that transport hydrocarbon fuels for dispensing to other vehicles on the construction site. Spill kits will be made up of materials/products that are in line with environmental practice.
	3.44 All incidents will be reported and it will be the responsibility of the site manager to notify relevant agencies and bodies (such as the Natural Resources Wales, IACC Environmental Health) as applicable to the incident.
	Construction noise mitigation

	3.45 Construction activities can give rise to noise associated with the works required to construct the approved development. Any piling necessary for building foundations is typically the activity which generates most noise during the construction ph...
	3.46 All plant and machinery in intermittent use shall be shut down in the intervening period between works. Wherever possible, battery powered equipment shall be used instead of diesel or petrol powered generators.
	3.47 All construction works will be undertaken within the hours specified in the associated planning condition.
	3.48 Good industry practice, such as that set out in BS5228, will be followed by the appointed contractor. Measures to minimise noise will be explained as part of the site induction. The site manager will be responsible for investigating and resolving...
	Ecology mitigation

	3.49 All construction and operational activities with the potential to affect legally protected species would be subject to precautionary measures to be consistent with environmental good practice and to comply with wildlife legislation.
	3.50 Prior to the start of construction, a walkover survey will be undertaken by a suitably qualified ecologist to confirm that no new ecological features (flora and fauna) have been established within areas affected by the Proposed Development. At th...
	3.51 Within the construction area, any excavations will be covered overnight or a provision of escape will be provided to prevent animals becoming trapped in the unlikely event they enter the construction area.
	3.52 To prevent animals from being attracted into the Site, good housekeeping shall be maintained so that the area is kept clear of food debris and rubbish.
	3.53 Where any planting is removed to facilitate the installation of the cable route, replacement planting will be provided.
	3.54 Any planting that is lost because of widening the Site entrance to Thorney Edge Road will be offset by mitigation planting, either by the reinstatement the removed sections (to be determined during/post construction) or by selecting other locatio...
	Vibration mitigation

	3.55 Fencing and digging of required cable trenches will be undertaken only following further ground condition studies. The piled foundations will be undertaken at a distance which ensures ground vibrations from pilling works, typically to a depth of ...
	3.56 Further consideration of the designated sites is set out within the associated planning application and accompanying reports.
	Soils

	3.57 The appointed contractor will be responsible for the designation and maintenance of any temporary soil storage areas. This may also include the temporary storage of materials including demolition waste.
	3.58 Regular site inspections shall be conducted which shall include the need for stockpiling and/or controlling the size of stockpiles and environmental monitoring of the stockpiles.
	Waste Management Plan

	3.59 The appointed contractor will prepare a Site Waste Management Plan. The plan will detail the approaches to waste minimisation and management during the construction phase in accordance with the principles of the waste hierarchy.
	3.60 It is not expected that significant quantities of waste would be created during the operational phase.
	3.61 The decommissioning stage and removal of the Proposed Development from the Site will be detailed within a decommissioning plan.
	Oversight and responsibilities

	3.62 The site manager will be responsible for the implementation of the CEMP and the development of the detailed CEMP.

	4. conclusion
	4.1 This Outline Construction Environmental Management Plan has been prepared to support an application for the installation of a Battery Energy Storage System and substation with associated infrastructure and works on land at Greenfields Farm, Thorne...
	4.2 This document has set out a summary of construction processes and construction practices to be implemented during the construction of the Proposed Development. Through the implementation of measures set out the construction works can be undertaken...
	4.3 This Outline Construction Environmental Management Plan sets out in sufficient detail the general construction approach. The application should be approved subject to a suitably worded Condition. Any additional matters or requirements can be furth...


