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CONSTRUCTION & 

ENVIRONMENTAL METHOD 
STATEMENT 

 
PROPOSAL : REDEVELOPMENT OF THE SITE TO PROVIDE 7 

DWELLINGS IN THE FORM OF A DETACHED TWO STOREY 
DWELLING, 4 DETACHED CHALET BUNGALOWS AND 2 
SINGLE STOREY DETACHED BUNGALOWS  

 
 
ADDRESS :  83 LILAC GROVE FARM, FOLLY LANE, CHEDDLETON, 

STAFFORDSHIRE, ST13 7DA 

 

APPLICANT :  UPPERDALES DEVELOPMENTS LTD 

 

DATE  : AUGUST 2024 

 

JOB REF  : 2021-2632         
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1.0 PURPOSE OF THIS STATEMENT  
 
Planning permission for the redevelopment of the site to provide 7 dwellings in the form of a 
detached two storey dwelling, 4 detached chalet bungalows and 2 single story detached bungalows 
was approved on the 29th January 2024 subject to a number of planning conditions.   Condition 19  
stated:  
 
“No development hereby permitted shall take place except for works of site clearance and demolition 
until a Construction and Environmental Management Plan has been submitted to and approved in 
writing by the Local Planning Authority, which shall include the following details:- I. the hours of work, 
which shall not exceed the following: Construction and associated deliveries to the site shall not take 
place outside 08:00 to 18:00 hours Mondays to Fridays, and 08:00 to 13:00 hours on Saturdays, nor 
at any time on Sundays or Bank Holiday; II. the method and duration of any pile driving operations 
(including expected starting date and completion date); III. pile driving shall not take place outside 
09:00 to 16:00 hours Mondays to Fridays, nor at any time on Saturdays, Sundays or Bank Holidays; 
IV. the arrangements for prior notification to the occupiers of potentially affected properties; Page 6 
V. the responsible person (e.g. site manager / office) who could be contacted in the event of 
complaint; VI. a dust management plan containing the measures to ensure no activity hereby 
permitted shall cause dust to be emitted beyond the site boundary so as to adversely adjacent 
residential properties and/or other sensitive uses and/or the local environment. There shall always 
be the appropriate means and sufficient water resources on site for dust suppression. In the event 
dust is caused to escape the site boundary the activity shall be stopped until sufficient dust 
suppression has been undertaken to prevent further escape. VII. a scheme for recycling/disposal of 
waste resulting from the construction works; VIII. the parking of vehicles of site operatives and 
visitors; IX. the loading and unloading of plant and materials X. the storage of plant and materials 
used in constructing the development; XI. any waste material associated with the demolition or 
construction shall not be burnt on site but shall be kept securely for removal to prevent escape into 
the environment; XII. the details of any generator/s to be used on site. They shall be sufficiently 
attenuated so that any noise generated shall be inaudible inside any nearby noise sensitive premise, 
All works shall be carried out in accordance with the approved details. Reason:- To protect the 
amenities of the area.” 
 
The reason given for imposing the condition was cited as follows:  

“Reason: To protect the amenities of the area.” 

This statement illustrates how the approved development will be approached efficiently, under 
controlled environmental conditions and provides details of all measures to be taken to minimise the 
impact of the construction phase on the surrounding residential dwellings.     
 
 
 
2.0 PROPOSED WORKS  
 
The application site comprises of an irregular shaped parcel of land which extends to some 0.4 ha. 
It lies on the eastern side of Folly Lane, Cheddleton and until recently contained a detached 
bungalow, known as Lilac Grove Farm, its curtilage and associated domestic outbuildings, farm yard 
and agricultural buildings. Unfortunately the site suffered fire damage and all the buildings have now 
been demolished and the site cleared due to safety concerns. 
 
The approved development seeks consent to redevelop the site to provide 7 detached dwellings. 
The proposed dwellings would comprise of a single two storey dwellinghouse, 4 chalet style dormer 
bungalows and 2 single storey bungalows.  
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The detached two storey dwelling would comprise of an open plan kitchen/diner arrangement with 
separate lounge, hall, utility and w.c with 4 bedrooms above, one of which would be en-suite and a 
family bathroom. The detached dormer bungalows would comprise of an open plan kitchen / living 
arrangement with entrance hall, utility room, w.c and master bedroom on the ground floor and two 
further bedrooms and family bathroom in the roof space above. The detached bungalows would 
provide a kitchen / living room, utility room, entrance hall en-suite master bedroom with second 
bedroom and bathroom all at ground level. The proposed dwellings would be constructed from local 
building materials with facing brickwork under a plain clay tile roof and have a traditional appearance 
in keeping with the local vernacular. 
 
The existing two accesses off Folly Lane would be closed and the proposed dwellings would be laid 
out around a short cul de sac type arrangement with an off centred access provided off Folly Lane. 
The proposed two storey detached dwelling (plot 1) would be located on the northern side of the 
access road with two of the proposed chalet style dormer bungalows (plots 2 and 7) provided as 
frontage development to the south. The remaining two chalet style dormers would be located at right 
angles to these further within the site with the two detached bungalows located further behind these, 
on the highest part of the site. Plots 2, 3, 4, 5 and 6 would all be served by the short cul-de-sac 
arrangement although plots 1 and 7 would have their own drives directly off Folly Lane. A further 
access point in the south western corner of the application site would be provided and a crushed 
limestone access track formed so that access to the wider agricultural land can be retained.  
 
The main construction stage comprises the erection of the units as shown on the submitted drawings 
including new underground drainage, electrical services, all fitting out and internal finishes.     
 
 
3.0 SITE SET UP FOR OFFICES AND WELFARE FACILITES  
 
The management of the construction phase of this project will require a set up comprising site office/ 
welfare and canteen facilities as well as a secure lock up.  It is always preferable to locate these 
facilities close to the site itself ensuring rapid communication between office and construction.     
 
The accompanying CEMP Site Plan numbered 2021-2632-107 Planning Conditions CEMP shows 
that a secure compound will be set up at the rear of the site to the west of Plot 4.  Two separate 
portacabins will be provided with car parking spaces for  7 contractors to the side.   In addition a 
separate area will be designated for materials storage along the south eastern boundary.     
 
All construction support activities will be controlled within the site construction compound including 
office facilities, toilets, canteen etc.  Materials and waste handling storage will be within the confines 
of the site shown on the annotated drawing.   Adequate warning signs will be on display to illustrate 
the required PPE and risks associated when entering the construction site.     
 
 
4.0 ON SITE PARKING 
 
Due to the location of the site it is expected that most staff and visitors will arrive by car.   As such 
works will be phased to ensure there is sufficient parking provision on site at all times throughout 
the construction phase.    
 
Site visitor parking will be located within the site compound with access and egress through the 
existing site entrance.  No local traffic management measures for site access are anticipated but if 
required will be agreed with the local authority.       
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5.0 CONSTRUCTION VEHICLE MOVEMENTS / DELIVERIES  
 
Goods vehicle movements during the construction phase will be monitored closely.   The 
management of site logistics is key to the success of the project and will require a member of the 
team to control and manage the site.    
 
The set up of the site provides adequate room for storage of materials however it is expected that 
major components will be programmed to arrive just in time.  The scale of the proposed development 
is such that no provision of an off site holding area for vehicles is anticipated to be required.   Sizes 
of deliveries will be restricted to a 12 tonne 6 wheel flatbed lorry with Hiab and kept to a "Just in 
Time" basis.    All suppliers and contractors will be given prior instruction for the route and procedure 
for deliveries and vehicle details.    A banks man will be overseeing all traffic.    The traffic route has 
been reviewed for weight restrictions and no issues with deliveries to and from the site are foreseen 
i.e. low bridges or weight restrictions.   There shall be no parking or loading or unloading on the 
highway at any time during the works.     The applicant acknowledges that any damage to the 
highway during the construction phase of the development will be their responsibility to rectify.  
 
In view of the location of the site and to minimise the impact of the construction phase of the project 
on local traffic, the Site Manager will be responsible for communication with the local highways 
authority with regards to traffic issues and planned large deliveries, although given that the proposal 
predominately relates to the conversion of an existing building as opposed to a new build it is 
considered that any large deliveries would be unlikely.  
 
 
 
6.0 PUBLIC RELATIONS / COMPLAINTS PROCEDURE  
 
The site agent will deal with all complaints and enquiries.  This individual will be named at the site 
entrance with a contact telephone number.  Any complaints will be logged on site, fully investigated 
and reported to the client as soon as possible.   The complainant will be informed as to what action 
has been taken.   In the event of unusual activities or events, the client and other related third parties 
( i.e. statutory and non-statutory bodies) will be notified in advance of the work being carried out.   
 
 
 
7.0  WHEEL WASHING / ROAD CLEANLINESS  
 
The site agent will do everything possible to prevent mud being deposited onto the road.   During 
construction works an appropriate wheel washing system shall be provided to remove mud, stones 
and any other extraneous materials from the wheels and chassis' of construction vehicles exiting 
the site and all loads of debris or other such material shall be fully covered.   The location of the 
wheel wash facilities is shown on the accompanying CEMP Site Plan numbered 2021-2632-107 
Planning Conditions CEMP 
 
Waste water discharged from the wheel washing system shall be disposed of onsite and shall not 
be discharged into the public sewerage system without prior removal of soil, stones and any other 
suspended material.  
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8.0 DUST & NOISE SUPRESSION MEASURES  

 
Best practicable means of preventing, reducing and minimising dust will be adopted.  It is expected 
that the proposed development will adhere to the relevant Code of Practice during construction.   
Suitable measures to minimise dust nuisance caused by the operations and to ensure that no dust 
or other debris is carried onto the adjoining properties shall also be provided.    The road shall be 
cleaned as necessary during the working day.  Ensure that labour and equipment is available and 
is suitable for the soil and weather conditions present.   Ensure that adequate public liability 
protection is in place.     
 
On site good practice procedures will be followed in order to mitigate noise, vibration and air pollution 
impacts under the Considerate Contractors Scheme.  Measures planned include:-  

 
 The hours of work, including construction, demolition and associated deliveries to the site 

shall not take place outside 08:00 to 18:00 hours Mondays to Fridays, and 08:00 to 13:00 
hours on Saturdays, nor at any time on Sundays or Bank Holiday. 
 

 Hydraulic construction to be used in preference to percussive techniques where practical;  
 

 Off site pre-fabrication to be used, where practical;  
 

 All plant and equipment to be used for the works to be properly maintained, silenced 
where appropriate and operated to prevent excessive noise.  To be switched off when not 
in use and where practicable;      
 

 Locating plant, equipment, site offices and storage areas and worksites away from 
neighbouring properties where reasonably practical;  
 

 Plant will be certified to meet relevant current legislated and British Standards;  
 

 Loading and unloading of vehicles, dismantling of site equipment such as scaffolding or 
moving equipment or materials around site will be conducted in such a manner as to 
minimise noise generation;  
 

 Any temporary site lighting will be faced into the site and not directed towards any 
neighbouring properties;  
 

 The area around the site including the public highway to be regularly and adequately 
swept to prevent any accumulation of dust and dirt;  
 

 Deviation from approved method statements only to be permitted with prior approval from 
the main contractor and other relevant parties; and  
 

 Burning of wastes or unwanted materials will not be permitted on site and shall be kept 
securely for removal to prevent escape into the environment.  
 

 During construction/demolition phases amplified music and/or radios shall not be  
audible beyond the site boundary.  
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As far as possible, construction works will be carried out using methods that minimise noise.  In 
some specific cases there is little reasonable choice other than to use percussion tools in one form 
or another.   Quieter types of machinery will be specified for these works where possible.     
 
 
 
9.0  SITE SECURITY  
 
Safety is paramount in the construction industry and occupies a large part of the site management 
daily routine.    Construction sites are a magnet for children, as such any physical barriers, 
hoardings, screens, covered walkways etc will be installed to ensure that the site is kept secure.   
Furthermore, appropriate measures will be provided to mitigate against pollution and the dangers of 
the removal of hazardous substances and materials.    There will be controlled access to the site, 
for both security and safety reasons.   At night the site will be locked and secured with the existing 
metal gates.  All entry points will be clearly signed.     
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