SMD/2022/0532: Implementation timetable / Timetable of work

Build of 4x units to a weatherproof shell (roof / external doors & windows)

CONSTRUCTION Grading of field and installation of rising mains surface and
DETAILS treated foul water pipes

2026 Q1 Q2 Q3 Q4

HABITAT Implementation of bunds / log piles / hibernacula Installation :elaezfslnsgh?{lvl\)l:((j::l;)w;:; Addition of native species
MANAGEMENT PLAN and bird boxes of bat tubes ’ to existing hedgerow =
DETAILS rock cress cascade

CONSTRUCTION
First fix of 4x units, start of second fix, exterior drainage work, installation of biodigester, foul & surface water pumping station

DETAILS
2027 Q1 Q2 Q3 Q4
HABITAT . . ; . . . . .
MANAGEMENT PLAN and planting of root stock trees (x24) Ongoing habitat management; watering of wildflower seeds / shrubs / trees, formative pruning of trees and stakes / ties =,
DETAILS

Coldasiiiules Completion of second fix of 4x units, exterior ground works completed and final sign off

DETAILS
2028 Q1 Q2 Q3 Q4
HABITAT
MANAGEMENT PLAN regularly checked. Replacing the damaged / diseased or dead plants.
DETAILS o . . o
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