DRAWING RECORD & ISSUE SHEET						DJD Architects										
					2 St		Ш									
			WR1 1HZ Tel: 01905 612864 www.djdgroup.co.uk/architects													
K787	_	Bank Street, Cheadle														
	S  i		01-1	day	Current	4	29	29		6	6	21 12				
Orawin		Title	Status	month	μ	11 16	11 16	11 16	11 16	12 16	12	16				
	е	Site		year	0	10	10	10	10	10	10	10		+		
100	A3	Location Plan	For Info	rmation										+		
101		Site Plan Proposed	For Comment		F		F	F						+		
102		Site Setting Out Plan	For Comment		Α											
103		Services Site Plan Proposed	For Comment		Α									T		
104	A0	Site Sections	For Comment		Α				Α					T		
105		Demolitions Plan	For Co	nment	-											
106	A0	Site Plan Proposed (Revised Access)	For Comment		С				С							
		New Build														
200	A1	Construction Notes – New build 1of 2	For Co		Α					Α	Α					
201	A1	Construction Notes - New build 2of 2	For Comment													
210	A1	GA Plans Units 13-14	Building Regula		Α							С				
211	A1	Sections & Height Rod Units 13-14	Building Regula													
212	A1	GA Plans Units 15-16	Building	Building Regula								С				
213	A1	Sections & Height Rod Units 15-16	Building	g Regula	-											
214	A1	GA Plans Units 17-18		g Regula								С				
215	A1	Sections & Height Rod Units 17-18	Building	g Regula	-											
216	A1	GA Plans Units 19-22	Building	g Regula	Α							С				
217	A1	Sections & Height Rod Units 19-22	Building	g Regula	Α											
218	A1	GA Plans Units 23-24	Building	Regula	С				С			D				
219	A1	Sections & Height Rod Units 23-24		g Regula										$\top$		
220	A1	GA Plans Units 25-26		Regula								С				
221	A1	Sections & Height Rod Units 25-26		g Regula												
222	A1	GA Plans Units 27-28		Regula					С			D		+		
223		Sections & Height Rod Units 27-28		g Regula					9					+		
224	A1	GA Plans Units 29-32		Building Regula								В				
225		Sections & Elevations Units 29-32	Building Regula									С				
226		Height Rods Units 29-32		Building Regula										$\top$		
227		GA Plans Units 33-35		Building Regula								С		+		
228	A1	Sections & Height Rod Units 33-35		Building Regula										+		
229	A1	GA Plans Units 36-37										С		+		
230	A1	Sections & Height Rod Units 36-37	Building Regula									0		+		
		GA Plans Units 38-39	Building Regula  Building Regula									С	$\vdash$	+		
231 232	A1	Sections & Height Rod Units 38-39		g Regula g Regula								C	$\vdash$	+		
232	A1	GA Plans Units 40-41		g Regula <mark>g Regula</mark>								С		+		
234	A1	Sections & Height Rod Units 40-41		g Regula g Regula								U	$\vdash$	+		
235	A1	GA Plans Unit 42	Building								С	$\vdash$	+			

						DJD Architects									
ob Nu	o Nu Project:						2 St Oswald's Road, Worcester WR1 1HZ Tel: 01905 612864								
707		Davids Office of Observable						J							
787	<b>5-7 I</b>	Bank Street, Cheadle	day		v.aja 4	grou 29	p.co. 29	co.uk/architects						$\equiv$	
Drawin	į	Title		month	Current	11	11	11	11	12	12	12			l
	z e			year	Cu	16	16	16	16	16	16	16			l
236	A1	Window & Door Schedules – NEW BUILD	Building	Regula	В				В						
040	A 4	Tura A MOE Diana	F 0												<u> </u>
240	1	Type A M&E Plans Type B M&E Plans	For Cor For Cor		-										_
242		Type C M&E Plans	For Comment		_										_
243	_	Type D M&E Plans	For Comment												_
244	_	Type E M&E Plans	For Comment		_										
245		Type A HQI Plans	For Comment		-										_
246	A1	Type B HQI Plans	For Comment		-										
247		Type C HQI Plans	For Comment		-										
248	1	Type D HQI Plans	For Cor		-										
249	A1	Type E HQI Plans	For Cor	nment	-										<u> </u>
										_	_				<u> </u>
250		Construction Details		Regula						A	Α	В			<del> </del>
251 252		Construction Details		g Regula <mark>g Regula</mark>						Α	Α	В			
252		Construction Details Construction Details		Regula Regula						A	A	В			
254		Construction Details		Regula						A	A				
255	A1	Construction Details	Building	Regula	Α					Α	Α				_
256		Construction Details		g Regula						Α	Α				
257	1	Construction Details		Regula						Α	Α				<u> </u>
258 259		Construction Details Construction Details		g Regula g Regula						Α	Α				<u> </u>
260		Construction Details		Regula						_	-				_
		Conversion		, -3											
300	A1	Construction Notes – Conversion 1of 2	For Cor	nment	-										_
310	A1	Proposed Basement Floor Plan	For Cor	nment	-										
311	A1	Proposed Ground Floor Plan	For Comment		F				Е	F	F				
312	A1	Proposed First Floor Plan	For Comment		Е				D	Е	Е				
313	A1	Proposed Second Floor Plan	For Cor	nment	F				Е	F	F				
320	A1	Proposed Elevations	For Cor	nment	D										
324		Proposed Sections 1	For Cor	nment	-										<u></u>
325		Proposed Sections 2	For Cor		-										<u> </u>
326		Proposed Sections 3	For Cor	nment	-										<u> </u>
327	_	Proposed Sections 4	For Cor	nment	Α					Α	Α				<u> </u>
328		Proposed Sections 5	For Cor		Α					Α	Α				<u> </u>
329	A1	Proposed Sections 6	For Cor	nment	-										<u> </u>
															<u>—</u>
330		Window Schedule 1	For Cor		С										<u> </u>
331	A1	Door Schedule	For Cor	nment	-										<u> </u>
250	Λ.4	Mindow with appropriate translate to	D:I-JI	. De acci											
359 360	_	Window with spandrel panel detail		Regula		A C			ר						
361	_	Typical Replacement Sash Window Detail Proposed Entrance Screens		g Regula g Regula					D						
JU I	AI	i Toposeu Littratice Sciedits	שטווטווטם	rvegula	ь										
363	Δ1	Floor Junction Details	Building	ı Regula											
364		Separating Floor/Party Wall/Bathroom Wall Details	Building Regula												
365	_	Separating Floor/Window Details		Regula Regula											
366	_	Separating Floor/Threshold/Steel Stud Details		Regula Regula											
367	_	Window Guarding Details	_	Regula Regula											
368		Roof Details		Regula Regula											_
369		Party Wall/Floor/Ceiling Details		Regula Regula											_
555	/ \ 1	i any main ioon coming bottom	Danding	, i togula											_

DRA	WI	NG RECORD & ISSUE SHEET	•		D.	JD .	Ard	chi	tec	ts			ŊΪ							
Job Nu Project:					2 St Oswald's Road, Worcester															
							WR1 1HZ Tel: 01905 612864													
K787	5-7 E								www.djdgroup.co.uk/architects											
	S i			day	ent	4	29			6	6	21								
Drawing	z	Title	Status	month	Current	11	11	11		12	12	12								
	e			year	_	16	16	16	16	16	16	16								
371		Proposed Ground Floor HQI Plan	For Comment		Α															
372	A1	Proposed First Floor HQI Plan	For Comment		Α															
373	A1	Proposed Second Floor HQI Plan	For Comment		Α															
380	A1	Proposed Ground Floor M&E Plan	For Comment		-															
381	A1	Proposed First Floor M&E Plan	For Comment		-															
382	A1	Proposed Second Floor M&E Plan	For Comment		-															
Distrib	utior																			
Client -	- Wre	kin Housing Trust				pdf						pdf								
Contrac	ctor -	J Harper and Sons (Leominster) Limited				pdf	dwg	pdf	pdf	pdf	dwg	pdf								
Civil an	d Str	uctural Engineer – CSG Consultants								pdf	dwg									
LPA – Staffordshire Moorlands					pdf						pdf									
Employer's Agent – Poole Dick											pdf									
Transpo	ort C	onsultants – Corun Consultants																		
Party W	/all S	urveyor – DJD Construction Consultants																		