

Client:
Mr and Mrs Poole

Project:
**Knowsley Farm, Knowsley Road,
Stanley Village,
Staffordshire, ST9 9NB**

Project Status:

Appointment: **4 Jan 2021**

Print Date: 01/08/2021 16:21:25

Job No: **20-054_AS(0)00**



☎: 01782 515 555
✉: Enquiries@bpArchitecture.co.uk
🌐: www.bparchitecture.co.uk
93 High Street, Biddulph, Staffs ST8 6AB
Architects-Interior Designers-Conservation-Landscape Architects

Please NOTE that where our drawings are issued to BIM 360 or saved Electronically XX will be used for the Level to avoid drawings not filing sequentially. For projects named in accordance with BIM level 2 the Level will be indicated on the printed Title Block
Please use the Sheet Number A?-??? digits (last 6 in the electronic file name) shown in Blue on our Title Blocks to search for drawings electronically.

Project no: 18-063: Originator: BPA Drawing Register and Issue Sheet															
Dwg Number	Dwg Status	Latest Rev	Drawing Title	Included In This Issue	Sheet Size	Sheet Create Date	Drawn By	Checked By	Current Rev Date	Current Revision Issued	Issued By	Current Revision Issued To	Sheet Issue Status - Horizontal	Status - Diagonal	Status Vertical
AS(0)00			Drawing Register & Issue Schedule -A3	No	A3		BPA			No					
AS(0)01	P	2	Site Location Plan	No	A4	01/02/2020	BSP	.	12 Apr 2021	Yes	MQ	Planners			
AS(0)02	P	2	Existing Site Block Plan	No	A1	01/02/2020	MQ		27 Jun 2021	No	BSP	Client, Planners	Stage 3: Planning		RIBA Stage 3: Planning
AS(0)03	P	2	Proposed Site Block Plan	No	A1	03/23/21	MQ	BSP	27 Jun 2021	No	BSP	Client, Planners	RIBA Stage 3: Planning		RIBA Stage 3: Planning
AS(0)04	P	1	Existing Survey Plans	No	A1	01/02/2020	MQ	-	25 Jan 2021	Yes	BSP	Client	RIBA Stage 3: Planning		RIBA Stage 3: Planning
AS(0)05	P	1	Existing Outbuilding Plans	No	A1	01/20/20	MQ		25 Jan 2021	Yes	BSP	Client	RIBA Stage 3: Planning		RIBA Stage 3: Planning
AS(0)06	P	2	Existing Elevations	No	A1	01/02/2020	MQ	BSP	24 Mar 2021	Yes	MQ	Client	RIBA Stage 3: Planning		RIBA Stage 3: Planning
AS(0)07	P	6	Proposed Plans	Yes	A1	01/02/2020	MQ	BSP	1 Aug 2021	No	BSP	Client, PLanneers	RIBA Stage 3: Planning		RIBA Stage 3: Planning
AS(0)08	P	3	Proposed North and South Elevations	Yes	A1	01/02/2020	MQ	BSP	1 Aug 2021	No	BSP	Client, PLanneers	RIBA Stage 3: Planning		RIBA Stage 3: Planning
AS(0)09	P	3	Proposed East and West Elevations	Yes	A1	03/04/21	MQ	BSP	1 Aug 2021	No	BSP	Client, PLanneers	RIBA Stage 3: Planning		RIBA Stage 3: Planning
AS(0)10			Proposed 3D Visuals			04/26/21	MQ	BSP		No			Planning		RIBA Stage 3: Planning
AS(0)11	P	1	Garage Alterations	No	A1	05/15/21	BSP	.	18 May 2021	Yes	BSP	Client, Planners	RIBA Stage 3: Planning		
AS(0)12	P	1	Drainage Layout - Schematic			06/27/21	BSP	-	27 Jun 2021	No		Client, Planners	RIBA Stage 3: Planning		