

Client:

Mr P and Mrs G Weaver

Project:

Alterations to The Workshop,
Harlech Drive, Knypersley, ST8 7AN.

Project Status:

Print Date:

13/07/2026 14:00:55

Job No:

23-053_

Originator:

-BPA

Doc type

Dwg No

00-DRS

Appointment:

13 Sept 2023

Planning:

Proceed Stage 4:

Stage 4 Initial Notice reg:

Stage 4 Plan check:

Stage 5 StartOnSite:

Current Model Version:

V13 Stage 3

bpArchitecture

01782 515 555

Enquiries@bpArchitecture.co.uk

www.bparchitecture.co.uk

93 High Street, Biddulph, Staffs ST8 6AB

Architects-Interior Designers-Conservation-Landscape Architects

Please NOTE that where our drawings are issued to BIM 360 or saved Electronically XX will be used for the Level to avoid drawings not filing sequentially. For projects named in accordance with BIM level 2 the Level will be indicated on the printed Title Block
Please use the Sheet Number A?-??? digits (last 6 in the electronic file name) shown in Blue on our Title Blocks to search for drawings electronically.

Drawing Register and Issue Sheet																		
Sheet Originator	Dwg Number	Sheet Rev Purpose	Latest Rev	Drawing Title	Included In This Issue	Issued to Client	Issued to Planners	Sheet Size	Sheet Create Date	Drawn By	Checked By	Current Rev Date	Current Revision Issued	Issued By	Current Revision Issued To	Sheet Issue Status - Horizontal	Status - Diagonal	Status Vertical
BPA	A0-001	P	3	Site Location Plan	Yes	Yes	P3	A4	Feb 2024	DD	BSP	14 Jun 24	Yes	BSP	Planners	RIBA Stage 3 - Planning		
BPA	A0-002	P	9	Site Block Plans	Yes	Yes	P9	A1	Feb 2024	DD	BSP	13 Jul 2025	No	BSP	Client, Planners	RIBA Stage 3 - Planning		
BPA	A0-003	P	3	Existing Plans	Yes	Yes	P3	A1	Dec 2023	DD	BSP	16 Apr 2024	Yes	BSP	Client	RIBA Stage 1 - Survey		
BPA	A0-004	P	2	Existing Elevations	Yes	Yes	P2	A1	Dec 2023	DD	BSP	5 Apr 2024	Yes	BSP	Client	RIBA Stage 1 - Survey		
BPA	A0-005	P	11	Proposed Plans	Yes	Yes	P11	A1	Dec 2023	BSP		13 Jul 2025	No	BSP	Client, Planners	RIBA Stage 3 - Detail Design		
BPA	A0-006	P	9	Proposed Elevations	Yes	Yes	P9	A1	Dec 2023	BSP		13 Jul 2025	No	BSP	Client, Planners	RIBA Stage 3 - Detail Design		
BPA	A0-007	P	8	Sections	Yes	Yes	P8	A1	Dec 2023	BSP		13 Jul 2025	No	BSP	Client, Planners	RIBA Stage 3 - Detail Design		
BPA	A0-008	P	1	Historic Site Plan	Yes	Yes	P1	A1	Sep 2024	DD	BSP	12 Sep 24	Yes	DD	Planners, Client	RIBA Stage 3 - Detail Design		
BPA	A0-010	P	3	Rooflight Details	Yes	Yes	P3	A1	April 2024	DD	BSP	13 June 2025	Yes	BSP	Planners	RIBA Stage 3 - Planning		
BPA	HS	V	3	Heritage Statement	No	Yes	V3	A4	Apr 2024	BSP		3 Jun 2024	Yes	BSP	Client	RIBA Stage 3 - Planning		