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Introduction and Purpose 
This Construction and Environmental Method Statement has been prepared to 
satisfy the requirements of the planning condition attached to planning permission 
SMD/2019/0716. 
 
Construction And Environmental Method Statement Lineage Statement 
The Construction And Environmental Method Statement has been prepared to discharge 
relevant planning conditions relating to planning application SMD/2019/0716 in 
relation to environmental protection, including dust, water, ecology, noise, traffic and 
pollution control, and shall be implemented throughout the duration of the works. 
Specifically the Construction and Environmental Management Plan contains detail 
in order to discharge the following conditions:  
 
Condition 6:  
 
“No works to implement the change of use hereby approved shall take place until a 
Construction and Environmental Method Statement has been submitted to and 
approved in writing by the Local Planning Authority, which shall include the following 
details:- 
i. the hours of work, which shall not exceed the following: Construction and 
associated deliveries to the site shall not take place outside 08:00 to 18:00 hours 
Mondays to Fridays, and 08:00 to 13:00 hours on Saturdays, nor at any time on 
Sundays or Bank Holiday; 
ii. the arrangements for prior notification to the occupiers of potentially affected 
properties; 
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iii. the responsible person (e.g. site manager / office) who could be contacted in the 
event of complaint; 
iv. a scheme to minimise dust emissions arising from construction activities on the 
site. The scheme shall include details of all dust suppression measures and the 
methods to monitor emissions of dust arising from the development. The approved 
dust suppression measures shall be maintained in a fully functional condition for the 
duration of the construction phase; 
v. a scheme for recycling/disposal of waste resulting from the construction works; 
vi. the parking of vehicles of site operatives and visitors; 
vii. the loading and unloading of plant and materials; 
viii. the storage of plant and materials used in constructing the development; 
ix. the erection and maintenance of security hoarding including decorative displays 
and facilities for public viewing, where appropriate; 
x. details of measures to protect the public footpaths and amenity of users of the 
public footpaths crossing the site during the construction works. 
 
All works shall be carried out in accordance with the approved Method Statement”. 
 
  



 

Page 4 of 22 

 

 

 

 

 

 
 

Site Location and Context 

Moneystone Leisure Park is located at the former Moneystone Quarry, accessed via 
Eaves Lane from the A52, Staffordshire. The site comprises multiple former quarry 
voids (including Q3, L4 and L5), associated benches, bunds and access tracks, and 
areas of ecological sensitivity including adjacent watercourses and designated SSSI 
features. 

This document has been produced for the Lab Change of Use works only. The Lab 
Change of Use works are located at approximate grid location SK 04489 45725.  
 
Access to the site will be via Eaves Lane. Given the sensitivity of the surrounding 
environment, robust traffic controls will be adopted during this phase of works.  

 

 Scope of Works 
Overview 
Retention of former laboratory building and change of use to a sports hall with 
climbing wall, soft play area, two-lane mini bowl, cinema room, craft room and craft 
store, bike store and maintenance and bike hire office, café, viewing area, WCs, 
management office and plant rooms associated with Moneystone Park, together 
with external alterations and reconfiguration of the existing car park to provide 24 
parking spaces. 
 
Construction Method 

1. Site establishment, welfare facilities and temporary security fencing. 
2. Delivery of plant, equipment and construction materials. 
3. Internal strip-out and refurbishment works. 
4. Structural alterations where required. 
5. Installation of building services and internal fit-out. 
6. External alterations to the building. 
7. Reconfiguration of the existing car park and associated external works. 
8. Landscaping, testing, commissioning and final site clearance. 
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Management Structure and Responsibilities 
 

Contract Manager 

The Contract Manager has overall responsibility for; 

• Implementation and compliance with this Construction and Environmental 
Method Statement 

• Ensuring sufficient resources are available to manage environmental risks 

• Liaison with regulators, stakeholders and the Client 

• Review and approval of any Construction and Environmental Method 
Statement Updates 

 
Site Manager / Site Agent 

The Site Manager is responsible for;  

• Day-to-day environmental compliance 

• Briefing site personnel and subcontractors 

• Implementing mitigation measures and method statements 

• Maintaining records, inspections and environmental logs. 

 
Site Operatives and Subcontractors 

All personnel are required to;  

• Comply with the Construction and Environmental Method Statement, 
associated method statements and risk assessments  

• Attend site inductions and toolbox talks 

• Report environmental incidents immediately. 
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Specialist Support 

Ecological, geotechnical and environmental support will be provided by suitably 
qualified specialists as required, including supervision of works in sensitive areas. 

Communications and Advisory Signage  
  
The effective implementation of the Construction and Environmental Method 
Statement is intrinsically linked with the good communication between all project 
stakeholders. To promote the effective communications during the development 
stages the Construction and Environmental Method Statement shall require that the 
following be implemented at the commencement of each contract: 
 

• The Project Manager shall brief the Contractors senior management team on 
the philosophy and content of the Construction and Environmental Method 
Statement and details for key personnel. 

• The Ecological consultant shall provide a brief for the Contractors senior 
management team containing aspects on the ecological matters for the 
scheme. 
 

The Contractors Director shall be responsible for developing a site-specific 
induction for all those working or visiting the site. The scope of the induction will 
be agreed in advance with the Project Manager. Advisory signage is to be 
provided at the point of access into the site, advising of the works, warnings to 
visitors and staff that they are entering a construction site, warning that there is 
no public access, details of how to register a complaint and emergency telephone 
numbers.  

 
Signage may also be required at the following locations: 

 
• Planned accesses to the works for employees – including routes around the site 

and within the compound area. 
• Where public rights of way (PROW) pass through the site. 

 
An Emergency Preparedness Plan (EPP) will be created prior to site preparation 
activities starting on site and will be reviewed and updated regularly by the Principal 
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Contractor. The EPP will be an up-to date document containing information on the 
location of spill response equipment, the location of sensitive receptors (e.g. live 
drainage systems and watercourses) and the incident response procedure to be 
followed. 
 
All site staff will be trained and made aware of the EPP set in place. In the event of 
any incident, the Site Manager will be immediately notified and will coordinate 
necessary remedial actions. Additionally, the Environmental Health Officer and the 
Environmental Agency be notified of any significant pollution event. 
 
Spill kits will be on hand to address any minor incidents such as fuel leaks from 
vehicles. If any fuel, oil or solvents which are temporarily stored on site will be 
contained within bunds or drum pallets and covered where possible to prevent the 
accumulation of rainwater or damage (see below). 
 
Wheel wash facilities will be provided for vehicles leaving and entering the 
construction site to prevent the transfer of mud and sediment to the surrounding 
road system drains (see below). 
 
The Principal Contractor will take precautions during the construction works to 
protect the entire drainage system from siltation or pollution, including installing any 
temporary drainage as required (see below).  
 
Working Hours 
The hours of work, which shall not exceed the following: Construction and 
associated deliveries to the site shall not take place outside 08:00 to 18:00 hours 
Mondays to Fridays, and 08:00 to 13:00 hours on Saturdays, nor at any time on 
Sundays or Bank Holiday. 

 

Notice of works 
Prior to commencement of construction works, neighbouring occupiers and 
businesses likely to be affected will receive advance notification. 

Notification will include: 
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• Description of the proposed works. 

• Expected construction programme. 

• Normal working hours. 

• Contact details for the Site Manager. 

• Procedures for raising queries or complaints. 

Where significant activities are programmed, additional notifications will be issued 
where appropriate. 

Compound areas/ Storage of Plant/ Materials 
Parking for Site Operatives and Visitors  

Construction staff and visitors will park within designated areas of the site. Parking 
on the public highway will not be permitted.  Vehicle numbers will be managed to 
avoid congestion. Contractors will be encouraged to share transport where 
practical. 

Loading and Unloading 

Loading and unloading of materials will take place within the site boundary. 
Deliveries will be coordinated to minimise vehicle waiting times. Banksmen will be 
used where necessary to safely guide vehicle movements. Materials will not be 
unloaded on the public highway. 
 
Storage of Plant and Materials 
Construction materials, plant and equipment will be stored within designated secure 
compounds located within the site boundary. 
Storage areas will: 

• Not obstruct access routes. 
• Not encroach onto public highways or footpaths. 
• Be maintained in a tidy condition. 
• Be secured outside working hours. 

 
Hazardous materials will be stored in accordance with manufacturer 
recommendations and relevant legislation. 
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Site Security  
The construction area will be secured using appropriate fencing and/or hoarding 
appropriate to the works being undertaken. 
The security measures will: 

• Prevent unauthorised access. 
• Protect members of the public. 
• Clearly identify construction access points. 
• Include warning and directional signage. 

Given the nature of the development within an existing site, decorative displays and 
public viewing facilities are not considered necessary. 
 
Protection of Public Footpaths 
Any public footpaths affected by the works will remain open wherever it is safe to do 
so. 
Measures will include: 

• Clearly defined pedestrian routes. 
• Protective barriers where required. 
• Appropriate warning signage. 
• Banksmen controlling vehicle movements where pedestrians may be present. 
• Good housekeeping to prevent debris or mud affecting pedestrian routes. 

 
Should temporary closure or diversion of any public footpath become necessary, this 
will only be undertaken following the appropriate legal process and agreement with 
the Highway Authority. 
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Site Rules  
A set of site rules will be displayed within the site office to set the minimum standard 
to be adopted by all contractors and sub-contractors. These will be based on the 
following: 
 

• All operatives and visitors must wear appropriate PPE (hard hat, high visibility 
jacket and protective footwear as a minimum), with further equipment to be 
determined through method statement/risk assessment. 

• All operatives and visitors must receive site induction training, including the 
environmental induction. 

• All power tools using temporary electrics are to be transformed down to 110 
volts. 

• No operative is to misuse or abuse any mechanical or other equipment. 
• Only authorised vehicle routes shall be used. 
• Segregated pedestrian routes shall be provided. 
• Operatives must not report for work if under the influence of alcohol or drugs 

or consume alcohol or drugs at work or during breaks. 
• All operatives and visitors must report any potential safety incidents identified 

and must not continue with an activity that has been identified as a risk, 
without an appropriate risk assessment being in place. 

• All substances to be used or handled on site must have the Control of 
Substances Hazardous to Health (COSHH) assessment available on site for 
staff members to consult. 

• At the end of each working day all means of access, e.g. steps, ladders left in 
position must be secured/removed to prevent unauthorised persons 
accessing the site and hazardous areas. 

• All work areas must have clear, well-maintained signage. 
• All waste materials must be collected and removed from site at regular 

intervals. 
• No fires will be permitted on site. 
• Any accident or incident on site, which requires medical treatment or time off, 

should be reported immediately to the Site Manager. 
• A Site Accident and Incident Log will be maintained by the site manager. 
• Parking of vehicles shall only be permitted in designated parking areas. 

Parking on the Public Highway will not be permitted. 
• Smoking will be prohibited on site, except in designated areas. 
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• Acts of threat or violence will not be tolerated, and any offender will be 
removed and permanently excluded from the site. 

 

Environmental Risk Management and Mitigation 
Ecology and Biodiversity 

• Sensitive areas will be clearly demarcated using high-visibility fencing as 
required and only used under the supervision of an suitably qualified 
ecologist. 

• Vegetation clearance will avoid the bird nesting season where practicable; 
otherwise, pre-works checks will be undertaken by a suitably qualified 
ecologist. 

• Works adjacent to watercourses and SSSI features will be supervised by an 
Ecological Clerk of Works  

• No plant, materials or refuelling will be permitted within designated sensitive 
areas  

Works will be completed in line with the Construction Ecological Method Statement 
prepared by Bowland Ecology (Reference: BOW111 Moneystone Quarry 
Construction Ecological Management Plan)  
 
Pollution, Contamination and Groundwater  

• The current ground investigation reporting shows no signs of pre-existing 
contamination, however if at any stage of the development contamination is 
found then mitigation measures will be implemented to contain and remove 
the contamination, as set out and agreed in the Ground investigation reports.  

• Final verification reports will be submitted to SMDC on completion of the 
remediation if required.  

• In the event that suspected contaminated material is uncovered during the 
works an appropriate area will be protected, all works will be suspended, and 
a suitably qualified person shall be engaged to investigate and develop a 
suitable strategy for dealing with any contaminated material. 

• The operation of construction vehicles and the handling, use and storage of 
materials will be undertaken as follows: 



 

Page 12 of 22 

 

 

 

 

 

o Construction vehicles and plant will be regularly maintained and 
supplied with spill kits and drip tray to reduce the risk of hydrocarbon 
contamination. 

o Refuelling would not be expected to take place on site. However, were this to 
prove necessary, this activity would take place in specified areas with drip 
trays installed to collect leaks from diesel pumps. 

o Although not anticipated, any handling, use and storage of hazardous 
materials will be undertaken in line with the current best practice, this includes 
secure storage of any substances falling under the Control of Substances 
Hazardous to Health (COSHH) system. 

o If necessary, adequate bunded and secure areas will be provided for the 
temporary storage of fuel, oil, solvents and chemicals, as far away from 
drainage as possible. 

o Spill kits/ containment equipment such as absorbent material will be held on 
site. 
A member of staff will be nominated to control and monitor the COSHH 
system (if applicable). 

o Suppliers must send data sheets for every hazardous substance to the site. 
The assessment information sheet is completed in conjunction with 
Supervisors and Safety Managers who then brie staff members who will be 
using the substance, on its safe use, disposal, and any emergency procedures. 
Written records of these briefings will be kept in A COSHH file held on the site. 

o The contractor shall plan and execute his work to ensure that hazardous or 
polluting substances do not cause harm to underlying surface water systems, 
landscaping and associated ecology. 
 

 Water Management and Pollution Prevention 
• Surface water runoff will be directed towards existing quarry lakes and away 

from sensitive receptors. 
• All contractors shall adopt water pollution prevention procedures in line with 

good practice. 
• All incidents involving water pollution shall be immediately reported to the 

Project Manager. 
• Temporary drainage features will be formed as required to manage runoff. 
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• Temporary silt capture and sediment attenuation measures will be introduced 
and managed as required. 

• Fuel and oils will be stored in bunded storage tanks in bunded areas outside 
of the watershed and away from all sensitive receptors with a 110% capacity. 

• Spill kits will be available on site and all operatives are trained in spill 
response. 

• Monitoring of watercourses will be undertaken throughout construction to 
ensure acidic run-off does not enter watercourses. 

 

Landscape and Visual Impact 
. 

• Site compounds to be positioned close to the proposed access points and as 
remote from existing developed areas as feasible;  

• Use of directional lighting will be used across the site. 
• Site hoarding will be used where appropriate and coloured to be sympathetic 

to the surrounding environment to minimise visual impacts.  
• Where possible hoarding lines will also utilise existing areas of woodland and 

scrub cover to help visually break up the extent of the fencing 
• Stockpiles will be located on site to limit visual impacts where possible. Where 

possible any removed material will be retained within the respective quarry 
zones to help avoid unnecessary construction vehicle movements across the 
wider site. 

 

Dust Management 

The following measures will be implemented throughout the works: 

This stage of works will include various activities which have the potential to 
generate particulate emissions arising from dust, particularly in dry and windy 
conditions. The main sources of particulate emissions during these activities include 
traffic and equipment usage, soil and material handling, storage and site preparation. 
The Principal Contractor will be required to control and limit dust, air quality, odour 
and exhaust emissions during the construction works as far as reasonably 
practicable and in accordance with best practice. 
The following measures will be undertaken to mitigate and control the generation of 
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dust: 
 

Site Management  
 

• Record all dust and air quality complaints and identify the cause(s). Take appropriate 
measures to reduce emissions in a timely manner, and record the measures taken. 

• Make the complaints log available to the local authority when asked.  
• Any exceptional incidents that cause dust and/or air emissions, either on- or off-site 

need to be recorded, and the action taken to resolve the situation recorded in the log 
book. 

 
Monitoring 

  
• Regular site inspections to monitor compliance with the Construction And 

Environmental Method Statement should be carried out, inspection results recorded, 
and an inspection log made available to the local authority when asked.  

• Increase the frequency of site inspections by the person accountable for air quality 
and dust issues on site when activities with a high potential to produce dust are being 
carried out and during prolonged dry or windy conditions. 

 
 Preparing and maintaining the site  

 
• Plan site layout so that machinery and dust causing activities are located away from 

receptors, as far as possible.  
• Erect solid screens or barriers around dusty activities or the site boundary that are at 

least as high as any stockpiles on site.  
• Fully enclose site or specific operations where there is a high potential for dust 

production and the site is active for an extensive period.  
• Avoid site runoff of water or mud. 
• Keep site fencing, barriers and scaffolding clean using wet methods.  
• Remove materials that have a potential to produce dust from site as soon as possible, 

unless being re-used on site. If they are being re-used on site cover appropriately. 
• Cover, seed or fence stockpiles, where possible, to prevent wind whipping.  

 
Operations 

 
• Only use cutting, grinding or sawing equipment fitted, or in conjunction with, suitable 

dust suppression techniques such as water sprays or local extraction, e.g. suitable 
local exhaust ventilation systems, where practicable.  

• Ensure an adequate water supply on the site for effective dust/particulate matter 
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suppression/mitigation, using non-potable water where possible and appropriate. 
• Use enclosed chutes and conveyors and covered skips.  
• Minimise drop heights from conveyors, loading shovels, hoppers and other loading or 

handling equipment and use fine water sprays on such equipment wherever 
appropriate. 

• Ensure equipment is readily available on site to clean any dry spillages, and clean up 
spillages as soon as reasonably practicable after the event using wet cleaning 
methods. 

 
Waste Management 
 
• Avoid bonfires and burning waste materials.  
 
Measures specific to earthworks  
 
• Stockpile surface areas to be minimised (subject to health and safety and visual 

constraints regarding slope gradients and visual intrusion) to reduce area of surfaces 
exposed to wind pick-up.  

• Where appropriate, windbreak netting/screening can be positioned around material 
stockpiles and vehicle loading/unloading areas, as well as exposed excavation and 
material handling operations, to provide a physical barrier between the site and the 
surroundings.  

• Where practicable, stockpiles of soils and materials should be located as far as 
possible from sensitive properties, taking account of the prevailing wind direction. 

• During dry or windy weather, material stockpiles and exposed surfaces should be 
dampened down using a water spray to minimise the potential for wind pick-up. 

 
Measures specific to construction  
 
• Ensure sand and other aggregates are stored in bunded areas and are not allowed to 

dry out, unless this is required for a particular process, in which case ensure that 
appropriate alternative control measures are in place.  

• Ensure bulk cement and other fine powder materials are delivered in enclosed tankers 
and stored in silos with suitable emission control systems to prevent escape of 
material and overfilling during delivery.  

• All construction plant and equipment should be maintained in good working order 
and not left running when not in use.  
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Measures specific to trackout  
 
• Use water-assisted dust sweeper(s) on the access and local roads, to remove, as 

necessary, any material tracked out of the site.  
• Avoid dry sweeping of large areas.  
• Ensure vehicles entering and leaving sites are covered to prevent escape of materials 

during transport.  
• Record all inspections of haul routes and any subsequent action in a site log book.  
• Implement a wheel washing system (with rumble grids to dislodge accumulated dust 

and mud prior to leaving the site where reasonably practicable). 
 
To minimise any effect of exhaust emissions associated with construction traffic and plant, 
it is suggested that the following measures should also be implemented:  
 

• All plant and equipment should be maintained in good working order and should not 
be left running when not in use (no idling);  

• Avoid the use of diesel or petrol powered generators and use mains electricity or 
battery powered equipment wherever possible;  

• On-site construction vehicle movements and location of plant should be well within 
the site and away from the site boundary, wherever possible;  

• A maximum-speed-limit of 15 mph on surfaced and 10 mph on unsurfaced haul roads 
and work areas should be imposed; and  

• Daily visual inspection of haul roads, stockpiles and active earthworks areas. 
• Continuous monitoring of weather conditions, with particular attention to dry and 

windy periods. 
• Damping down of haul roads, working areas and stockpiles as required using water 

bowsers. 
• Compaction and profiling of stockpiles at the end of each working shift. 
• Sheeting or covering of fine or potentially dusty materials where necessary. 
• Enforcement of site speed limits to minimise dust generation from vehicle 

movements. 
• Suspension or modification of dust-generating activities where wind direction may 

carry dust towards sensitive receptors. 
• Enhanced dust suppression measures in areas of known or suspected 

contamination. 
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Cleanliness of Roads 

Wheel washing facilities to be provided for vehicles entering/ existing the site. The 
Contractor will utilise a ‘Dry’ wheel wash system to prevent the risk of any runoff into 
the marine environment (see image below). 

The use of this system is to be monitored for its effectiveness and if required can be 
swapped for a self-contained water filled system, which recycles water so as to avoid 
any polluted run off. 

 

 

Road sweeping to be used to clean roads (where appropriate). Only designated haul 
routes to be used around site. 

Covering of payloads while in transit – All loads leaving site should be covered. 

Dust control measures will be reviewed regularly by the Site Manager and adjusted 
as required to ensure effectiveness. Records of inspections and actions taken will be 
maintained and made available to the Local Planning Authority upon request. 

Noise and Vibration 
• Best practicable means will be employed to minimise noise. 
• Plant and equipment will be well maintained and fitted with appropriate 

silencers. High noise activities such as breaking reinforced concrete will be 
limited to daytime working hours. 

• Working hours will be restricted in accordance with planning requirements. 
• It is possible to employ a number of physical and operational measures in 

order to reduce the potential effects resulting from construction generated 
vibration, these measures may include; 
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• Adoption of low vibration working methods.  
• Consideration should be given to use of the most suitable plant 
• Where processes could potentially give rise to significant levels of 

vibration, on-site vibration levels should be monitored regularly by a 
suitably qualified person; and  

• The provision of cut-off trenches in order to interrupt the direct 
transmission path of vibrations 

• Works will be completed in line with BS 5228:2009 Code of Practice for Noise 
and Vibration Control on Construction and Open Sites  

 
Traffic and Access 

• Site access will be via Eaves Lane from the A52 only. 
• A site speed limit of 10mph will apply. 
• Haul routes and passing points will be maintained in a clean and serviceable 

condition. 
• Mud tracking will be monitored and controlled, as noted above. 

 
Waste and Materials Management 

• Materials will be reused on site wherever practicable in accordance with the 
details set out within the Site Waste Management Plan (AFS / Asteer Planning 
2026). 

• Waste will be minimised and managed in line with the waste hierarchy. 
• Only registered waste carriers and facilities will be used 
• Soils to be treated in accordance with best practice and movement of soils to 

be kept to a minimum. 
• Where practicable, waste streams will be segregated that have the potential to be 

reused on-site or transported off-site for recycling. 
 
Temporary Lighting  

Lighting on construction sites, whether natural or artificial, is essential to health 
and safety. Poor lighting can represent significant risks to staff members which 
can result in accident and injury. As outlined within Section 35 of The CDM 
Regulations (2015), the development site must be provided with suitable and 
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sufficient lighting, which must be, as far as is reasonably practicable, by natural 
light. This relates to both the construction site as well as the approach and traffic 
route to the development site. 
 
Site lighting will be at the minimum luminosity necessary to enable the safety and 
security of the construction site. Where appropriate, lighting to site boundaries 
will be provided and illumination will be sufficient to provide a safe route, albeit 
no public access to the site will be permitted. Where appropriate, lighting will be 
activated by motion sensors to prevent unnecessary usage. Timers will also be 
utilised to prevent the unnecessary usage of lighting outside of works hours. 
 
In determining any temporary construction lighting arrangements for the site, due 
consideration will be given by the Principal Contractor to sensitive receptors that 
may experience a nuisance by the light, including wildlife. 
General control measures for the use of lighting on site are outlined below: 

• Temporary site lighting when used adjacent to sensitive areas must be fixed with 
a screen to avoid glare. 
As far as is practical, lighting must be directed away from sensitive areas; and, 

• Lighting should always be positioned to prevent glare. Directional lighting will be 
used and will be directed by Suitably Qualified Ecologist.  

Emergency Spill Response Procedure 
• Stop the source of the spill if safe to do so. 
• Contain the spill using spill kits or absorbent materials. 
• Prevent spill reaching drains or watercourses. 
• Notify the Site Manager immediately. 
• Dispose of contaminated materials via licensed waste contractor. 

 
 
6. Monitoring, Inspections and Reporting 

• Regular environmental inspections will be undertaken by the Site Manager. 
The Construction And Environmental Method Statement is to be continually 
updated and improved. As a minimum, regular implementation of the 
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Construction And Environmental Method Statement will be reviewed by the 
Site Manager at the following stages: 

• Any significant change to the planned activities 
• Following the appointment of each contractor and sub-contractor in 

conjunction with a review of submission of the health and safety risk 
assessments and activity specific method statements 

• Following an unexpected event e.g. major accident or emergency 
• No driven  piles will be required during the works 
• Appendix 1 contains details in relation to Environmental Risk Assessment 

procedures and responsibilities 
 
The Site Manager will also ensure:  

• Daily records will be maintained for sensitive works. 
• Any incidents or non-conformances will be recorded and investigated. 

 
Emergency Response 

• Emergency procedures will be briefed to all personnel. 
• Spill response measures will be implemented immediately in the event of an 

incident. 
• Relevant authorities will be notified where required. 

 
  

 

Conclusion 

This Construction And Environmental Method Statement provides the framework for 
managing and mitigating environmental impacts arising from Lab Change of Use 
application at Moneystone Leisure Park. All works will be carried out in accordance 
with this document, approved method statements, and relevant planning and 
environmental requirements. 

 

The Construction And Environmental Method Statement will be reviewed regularly 
and updated as required. 
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The Construction And Environmental Method Statement is a ‘live’ document and 
should be continually updated and improved. The successful implementation of the 
Construction And Environmental Method Statement replies on all parties being 
aware of its requirements, their role and the responsibilities they have. 
 
The Construction Project Manager will oversee the implementation of the 
Construction And Environmental Method Statement by placing relevant 
responsibilities on visitors and works on the site. 
 
The Project Manager will maintain the Construction And Environmental Method 
Statement and keep records where appropriate. Inductions and toolbox talks will 
form the basis of the Construction And Environmental Method Statement training 
given to all visitors and operatives on the site. 
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Appendix 1 

Environmental Risk Assessment 
Activity Risk Mitigation Responsible 

Vegetation 
clearance 

Ecological 
disturbance 

Check for nesting 
birds prior to 
works 

Site Manager 

Concrete breaking Dust generation Water suppression 
during operations 

Site Manager 

Crushing 
operations 

Noise and dust Operate within 
agreed working 
hours 

Site Manager 

Vehicle 
movements 

Mud on highway Wheel cleaning 
and road 
sweeping 

Site Supervisor 

Fuel storage Spill risk Bunded storage 
and spill kits 

Environmental 
Manager 

Refuelling Ground 
contamination 

Refuel only in 
designated areas 

Site Manager 

Material 
stockpiles 

Dust emissions Damp down 
stockpiles during 
dry conditions 

Site Supervisor 

Heavy plant 
operation 

Oil leaks Daily plant 
inspections 

Plant Operator 
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